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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 282 Date: 03-Mar-2011 Thursday

Approved Date:

Shift Hours: 05:00 am 04:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 541

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF tower erection crews came to the site at 6:15 AM. Crews had to work on the East tower . They
started at 6:30 AM.

Bolting crews came to the site at 6:50 AM. Crews had to work on the struts at 43 meters . They
started at 7:00 AM.

Night crews Carlos , Augie , Jeffery , & Kevin had to work on the cross bracing at 120 meters .
Crews had to remove the temporary covers , retainers, temporary bolts , clean , lubricate , & rethread the
holes on the boss plates on the West & South tower shafts . Crews were done at 6:45 AM. They left at 6:50
AM.

Antony , Jacob , & Jaime had to work on the gantry . Crews were lowering the gantry to the barge
elevation. At 5:30 AM. The gantry was at 100 meters . It was at 85 meters at 6:30 AM.

Morning crews Mathew , Casey , & Hayes had to work on the gantry . Crews continued to lower the
gantry to the barge elevation . They started at 6:50 AM. The gantry was at 75 meters at 7:15 AM. The
gantry was on the top of the East tower shaft at 11:55 AM.

James , Mathew & Ethan had to work on the East tower shaft . Crews had to prepare for lift 4
erection. They had to set the hydraulic jacks , sort the bolts in place , & reroute the air hoses . They started
at 7:15 AM. Crews were done at 9:00 AM.

After that , crews had to work on the barge . They had to load the the lifting lugs on the boat & sent it
to be mounted on the tower shaft . Crews were done at 11:00 AM.

The East tower shaft was delivered to the site at 12:30 PM. James , Mathew , & Ethan had to hook
the East tower shaft to the swindle , & set the floats .

In addition to that , crews had to clear the path for the slider . They had to remove the seats from
under the tower shaft . Crews were done at 2;30 PM.

Mathew started to lift the East tower shaft at 1:30 PM. The tower shaft was standing at 4:00 PM.
Crews had to remove the pivot pins , & lugs .

Check Douglas report for all activities after 4:00 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 43 meters
. Crews had to work on the East , & West tower shafts . They had to pretension the remaining bolts . They
started at 7:15 AM. Crews were done at 8:00 AM.

After that , crews had to work on house keeping . They had to pull out of the site the using skip box &
crane the excess materials , temporary bolts , tools & equipment . Crews were done at 10:00 AM.

Then , crews had to work on the top of the façade . They had to lower the top plates , adjust the top
& bottom brackets , install , & snug the bolts . They started at 10:20 AM. Crews were done at 5:10 PM.

Michael , Ryan , Salvador & I had to test 10% of the bolts on the struts at 43 meters using the
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Enerpac hydraulic machine . Crews started at 10:20 AM. inside the North tower shaft . Then East , West ,
& South . Crews were done at 3:40 PM. One row of 8 bolts in the West shaft failed . Michael had to touch it
up .

After that , Michael & Ryan had to pull their equipment out of the site, & join the other crews on the
facades to the end of the shift .

Tower crews left at 5:20 PM. Tower erection crews left at 7:00 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

4.00

747

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 8.00 2.00 2.00 12.00

JNM MATTHEW CHAMBERLAINIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 0.20 10.20

JNM CASEY LUXIronworker 8.00 2.00 2.00 12.00
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